



FOS TONKIN - Planning prévisionnel des travaux pour l'année 2027

Projected works and maintenance schedule for 2027

Mise à jour du 15/12/2025

Référence Reference	Début Start	Fin End	Ouvrage Site	Point de livraison delivery point	Descriptif des travaux Description of the work	Conséquences Consequences	Journées gazières impactées - Gas days impacted								
							Incidence à l'émission Send-out reduction			Incidence sur le stockage Storage reduction			Aucun navire à quai No ship at berth		
							Début From	Fin To	Réduction Impact	Début From	Fin To	Réduction Impact	Début From	Fin To	
27TT01	30/04/2027	17/05/2027	FOS TONKIN	IT0001	Opérations de maintenance sur l'appontement - Maintenance works on jetty	Aucun navire à quai du 30/04 à 6h00 au 17/05 à 12h00 - No ship at berth from 30/04 6:00 am to 17/05 12:00 pm								30/04/2027	17/05/2027
27TT02	01/05/2027	16/05/2027	FOS TONKIN	IT0001	Opérations de maintenance sur le terminal - Maintenance works on the LNG terminal	Réduction des capacités d'émission - Regasification capacity reduced	01/05/2027	16/05/2027	100%						

The percentage of reduction of the daily capacity sendout is calculated with regard to the annual capacity of the terminal divided by 365 days and without taking into account possible reductions of the neighboring operators.