



FOS TONKIN - Planning prévisionnel des travaux pour l'année 2027
Projected works and maintenance schedule for 2027

Mise à jour du 30/09/2026

Référence Reference	Début Start	Fin End	Ouvrage Site	Point de livraison delivery point	Descriptif des travaux Description of the work	Conséquences Consequences	Journées gazières impactées - Gas days impacted							
							Incidence à l'émission Send-out reduction			Incidence sur le stockage Storage reduction			Aucun navire à quai No ship at berth	
							Début From	Fin To	Réduction Impact	Début From	Fin To	Réduction Impact	Début From	Fin To
23TT00	03/05/2027	03/06/2027	FOS TONKIN	IT0001	Travaux de maintenance d'un compresseur BOG - Maintenance works on a BOG compressor	Capacité de gestion des évaporations limitée - Limited evaporation (BOG) management capacity								
27TT01	04/06/2027	21/06/2027	FOS TONKIN	IT0001	Opérations de maintenance sur l'appontement - Maintenance works on jetty	Aucun navire à quai du 04/06 à 6h00 au 21/06 à 12h00 - No ship at berth from 04/06 6:00 am to 21/06 12:00 pm							04/06/2027	21/06/2027
27TT02	04/06/2027	20/06/2027	FOS TONKIN	IT0001	Opérations de maintenance sur le terminal - Maintenance works on the LNG terminal	Réduction des capacités d'émission - Regasification capacity reduced	04/06/2027	20/06/2027	100%					

The percentage of reduction of the daily capacity sendout is calculated with regard to the annual capacity of the terminal divided by 365 days and without taking into account possible reductions of the neighboring operators.